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EXECUTIVE SUMMARY 

The ETNS1 is a numbering space intended for the implementation of pan-

European services. The objective is that ITU will allocate a three-digit CC2 to the 

ETNS to overlay the existing European CCs. 

Based on the application to ITU3 signed by 24 European countries, it reserved, in 

May 1997, the CC 388 for ETNS testing. ITU made this reservation with three 

conditions: 

- the code was to be used only for a field trial during the reservation 

period 

- the reservation would terminate at the closing of the first ITU-T4 

Study Group 2 meeting in 1999 

- the applicant would provide twelve points of information request-

ed by ITU 

The field trial comprises two phases: 

- phase 1, to prepare a business plan to assess the feasibility of the 

trial and a work plan for the trial, and to identify necessary actions 

and time-schedules needed for  the implementation of the trial 

- phase 2, to carry out the necessary actions needed to implement 

the trial 

This work order covers only phase 2. ETO5 carried out phase 1 under a separate 

mandate from the CEC6. 

According to the phase 1 conclusions, the European Access Number (EAN) ser-

vice was implemented in phase 2. This service is generic and can support several 

applications. 

                                                      
1 ETNS – European Telephony Numbering Space 
2 CC – Country Code 
3 ITU – International Telecommunication Union 
4 ITU-T – ITU Standardisation Sector 
5 ETO – European Telecommunications Office 
6 CEC – Commission of the European Communities 
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Two pan-European networks (Interoute and Tele2) participated to implement the 

ETNS translation capabilities. Several originating networks participated in the tri-

al. Terminating networks can potentially be any network inside or outside Europe. 

The following four originating networks implemented ETNS facilities for the tri-

al: 

- Tele Danmark 

- Telecom Eireann 

- Tango 

- Comviq 

The trial used a simplified charging scheme. 

In principle, the SPs should charge the ETNS subscriber for the ETNS service ac-

cording to a contractual agreement established during the subscription phase. 

However, during the trial, the subscribers receive no charges for incoming calls. 

During the trial, the participants tested number portability by porting one of the 

numbers allocated to Tele2 (a CEC EAN) to Interoute.  

The originating networks involved enabled potentially several million subscribers 

to make calls towards ETNS numbers during the trial. In addition, Interoute im-

plemented the routing of ETNS number from its networks in the USA and Canada 

via indirect access. 

ETO acted as Administrator and Registrar for ETNS during the trial. Accordingly, 

ETO implemented some simple facilities in order to be able to manage and allo-

cate ETNS numbers. It allocated an ESI7 for the EAN service and defined a 

simplified procedure for EAN number allocation based on the ETO report for the 

management of ETNS. 

                                                      
7 ESI – European Service Identity 
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The information collected in the trial enabled ETO to establish the responses to 

the ITU points. ETO produced the contribution a May 1999 on behalf of 24 Euro-

pean countries and presented it to ITU after approval from the CEC, ECTRA8, 

and the ENF9. The Q1/2 Rapporteur Group10 discussed the contribution in Geneva 

on 13 May 1999. 

The discussion resulted in these agreements: 

- the assignment of CC 388 for ETNS was not made at the meeting 

- the conditional reservation of 388 was extended to March 2000 for 

use during an ongoing ETNS trial 

- the ITU would afford Europe the opportunity to address the con-

cerns expressed at the meeting regarding their application and 

presentation 

- there would be no assignment of a regional CC until Project 27 

had completed the “Criteria for the Assignment of Regional Coun-

try Codes” 

                                                      
8 ECTRA – European Committee of Telecommunication Regulatory Authorities 
9 ENF – European Numbering Forum 
10 Q1/2 Rapporteur Group – the group in SG2 responsible for numbering issues 
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1. PRESENTATION OF THE STUDY 

In reading this document, you should have in mind that it provides a report on the 

status of phase 2 of the ETNS field trial in the third quarter of 1999. The trial will 

continue until at least the first quarter of 2000. 

The CEC and ETO decided to proceed with phase 2 of the trial following the posi-

tive results from phase 1. 

ETO would take all appropriate steps to secure permanent allocation of CC 388 

for Europe; in particular it would: 

- manage the phase 2 implementation of the trial in order to achieve 

the objectives of the business and work plans generated during 

phase 1 

- continue the work of the Steering Committee and the Working 

Group established in phase 1 

- administer the ETNS, including the allocation of ESIs, in 

accordance with the trial conditions set out by ITU 

- fulfil the functions of the ETNS Registrar for the purposes of the 

trial 

- present the case for permanent allocation of CC 388 to Europe, 

responding, as appropriate, to the points of information requested 

by ITU in its reservation of CC 388 

- promote the concept of the ETNS 

A draft response to ITU was delivered in February 1999 to the CEC for approval.  

This was then be forwarded to the ECTRA/PT N11 meeting in March 1999 for 

approval and presented at the ITU-T SG212 meeting in May 1999. 

Chapter 2 of this report describes the ETNS implementation undertaken by the 

trial participants in phase 2. It provides a detailed description of the service, the 

network architecture, and the technical and operational options that the partici-

pants are using in phase 2. 

                                                      
11 ECTRA/PT N – ECTRA Project Team on Numbering 
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Chapter 3 reports on the discussion, concerns, and conclusions of the Q1/2 Rap-

porteur Group13 meeting and proposes the necessary future action. 

Chapter 4 presents the conclusions and proposals from the study. 

The ETNS trial project involved the following parties: 

- The operators and SPs who participated in the trial (Interoute, Eu-

rofone, Tele2). 

- European local loop operators who acted as originating networks 

such as Telecom Eireann and Tele Danmark. Tele2 Europe repre-

sented the mobile originating networks. 

- Arcome as project manager and co-ordinator of the implementa-

tion of the trial. 

- ETO as supervisor of the trial and as Administrator and Registrar 

for the ETNS. 

- The CEC. 

- ECTRA 

- ENF 

The management was organised in the same way as in the first phase: a Working 

Group and a Steering Committee. Arcome chaired the Working Group where the 

field trial participants attended. ETO chaired the Steering Committee, which was 

composed of Arcome, the CEC, the ENF, and ECTRA. 

The CEC gave a clarification in 1998 about the funding policy of TEN-Telecom 

projects. It was clear that the funding procedures for these projects were not com-

patible with the project period. 

                                                                                                                                                 
12 ITU-T SG2 – ITU-T Study Group 2 
13 Q1/2 Rapporteur’s Group – the ITU-T SG2 group responsible for numbering issues 
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The CEC gave the formal decision to start phase 2 of the ETNS trial at the end of 

1998. However, the Working Group kept working on the project without interrup-

tion from June to December 1998. The participants achieved the major parts of the 

implementation in the ETNS backbone by December 1998. They introduced the 

other originating networks in early 1999. 

The trial participants have, in addition, started working on the preparation of a 

framework for the commercial phase of ETNS in order to clarify some concepts 

related to ETNS such as charging, billing, and interconnection fees. 

ETO plans the following timetable: 

- this interim report    8/99 

- agreed interim response on Project 27 7/99 

- response on Project 27 to ITU  9/99 

- draft response on SG2 concerns  10/99 

- European preparatory meeting for ITU 1/99 

- revised response on Project 27  2/99 

- response on SG2 concerns to ITU  2/99 

The final report, including a report of progress against the business and work 

plans and a report on the perceived viability of the ETNS will be delivered to the 

CEC in fifteen bound copies, one unbound copy and one copy on floppy disk in 

Microsoft Word 97 in April 2000. 
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2. PROGRESS REPORT ON PHASE 2 OF THE TRIAL 

On the basis of phase 1 of the ETNS14 trial, the CEC and ETO decided to proceed 

with phase 2 of the trial. 

This chapter describes the system established to implement phase 2 of the ETNS 

field trial. 

The chapter provides a detailed description of the service, the network architec-

ture, and the technical and operational options that the participants in phase 2 have 

been using. 

2.1 ETNS Service for the Field Trial 

In accordance with the phase 1 conclusions, the European Access Number (EAN) 

service was implemented in phase 2. This service is generic and can support sev-

eral applications. 

2.1.1 Service Description of the European Access Number 

The EAN service enables subscribers to have an ETNS number allocated to them 

independently of their geographic location. Applications of the EAN service may 

be attractive for the following classes of subscribers: 

- European organisations which can have a range of EANs to enable 

callers to contact them through a harmonised ETNS range of 

numbers. We foresee the CEC15, the European Parliament, the Eu-

ropean bank, ETSI16, ETO17, and similar European organisations 

as strong potential users of this service. At present, these organisa-

tions are located in different European countries with different 

CCs18. A homogeneous numbering scheme will facilitate access to 

these organisations. This will make it easier for international call-

ers to reach European organisations. 

                                                      
14 ETNS – European Telephony Numbering Space 
15 CEC – Commission of the European Communities 
16 ETSI – European telecommunication Standardisation Institute 
17 ETO – European Telecommunication Office 
18 CC – Country Code 
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- European information centres providing up-to-date information 

about European topics such as the Euro, European laws, and direc-

tives. 

- The commercial and customer support services of major European 

corporations. 

- Small companies with significant activities at the European level. 

The EAN would give these companies a European “label”. 

Pan-European applications such as remote learning, tele banking, and so on would 

also be candidates for the EAN service. 

The EAN is a non-geographic number that can route to different locations. The 

networks can handle calls towards an EAN differently according to time of day, 

day of week, the Calling Line Identity (CLI), and the country where the caller 

originated the call. 

2.1.2 Service Subscription 

The users who wish to have an EAN will ask an ETNS SP19 to allocate the num-

ber. The ETNS SP will undertake the appropriate technical and administrative 

procedures to set up and activate the required service. It will be possible for the 

ETNS subscriber to specify routing dependent on time, CLI, and call origination. 

2.1.3 Service Utilisation 

During the trial, the users were able to dial the EAN of the called organisation 

with the format +388 388 abcdefg where: 

- “+” indicates the international access code (such as 00) 

- “388” is the ETNS country code 

- “388” is the ESI20 allocated by ETO to the EAN service for the tri-

al 

- “abcdefg” is the subscriber number allocated by ETO 

                                                      
19 SP – Service Provider 
20 ESI – European Service Identity 
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In principle, the user can request different routing depending on the geographic 

area (such as country) where the call originated. For example, networks can route 

a call originating in Spain to a Terminating Number (TN) in France while a call 

from the Netherlands can be routed towards a TN in Germany. However, the trial 

has not tested this facility because of the small number of originating networks 

and the location of the subscribers. 

2.1.4 Subscribers for the Trial 

The table in annex B shows the subscribers and the numbers allocated during the 

trial. 

2.2 Architecture and Interworking Functions 

2.2.1 ETNS Trial Network Architecture 

Figure 1 shows the network architecture that the participants have implemented to 

provide the EAN service during the trial. Two pan-European networks (Interoute 

and Tele2) participated to implement the ETNS translation capabilities. Several 

originating networks participated in the trial. Terminating networks can potential-

ly be any network in Europe or outside Europe. 
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Figure 1: Network Architecture for EAN Service 

As a maximum, an ETNS call from a calling party to the ETNS subscriber (the 

called party) will route through four networks: originating network, Serving Net-

work (SgN), service network and terminating network. 

2.2.2 Originating Network 

The following four originating networks have implemented ETNS facilities for 

the trial: 

- Tele Danmark 

- Telecom Eireann 

- Tango 
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- Comviq 

These originating networks recognise the ETNS CC "388" and route the call, as it 

is without any translation, towards one of the two networks with ETNS translation 

capabilities. The originating network operators have signed interconnection 

agreements with Interoute or Tele2. Callers using one of these originating net-

works can dial the EAN in a consistent way, that is, +388 388 abcdefg. In 

addition, indirect access customers of Tele2 and Interoute are able to call ETNS 

numbers. 

The following table shows the number of users that can call ETNS numbers di-

rectly (from one of the originating networks) or indirectly (using carrier 

selection): 

Network  Number of subscribers 
(millions) 

Comviq 1.3 

Tele2 Europe  1.0 

Tele2 Danmark 0.3 

Tele2 Sverige 0.7 (indirect) 

Tango 0.04 

Tele Denmark 3,4 million 

Interoute Europe (France, Holland, Germany, 
UK, Switzerland, Denmark) 

0.1 (indirect) 

Telecom Eireann 1.0 

2.2.3 Serving Network, Service Network and SP  

For the ETNS trial, two operators and two SPs have implemented the ETNS trans-

lation capabilities. This has allowed testing of the interconnection between a SgN 

and a service network.  

Two pan-European operators (Tele2 Europe and Interoute with Eurofone) have 

implemented ETNS translation capabilities. Tele2 Europe has provided both SP 

and service network functions. In the Interoute Eurofone consortium, Eurofone 

has acted as SP while Interoute has acted as service network. 
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During the ETNS trial, the participants have used a two step translation process. 

The originating network delivers the ETNS call to an ETNS-capable network 

which does not necessarily relate to the SP for that number. The first translation 

enables the first network to route the call to the network that will achieve the final 

translation unless the first network is the SP for the called ETNS subscriber. 

Both the Tele2 and Interoute networks have acted as SgNs as well as service net-

works. Each network is able to handle incoming calls in one of the following 

ways 

- translation of the ETNS number to a TN and routing the call di-

rectly to the appropriate ETNS subscriber: for instance, a call 

originating from Tango (see Figure 1) is directly routed to the 

Tango help desk by Tele2 

- translation of the ETNS number to a TN and routing the call to the 

appropriate ETNS subscriber through a terminating network: for 

instance, a call originating from the Telecom Eireann network to 

ETO is routed by Tele2 to ETO via the Tele Danmark network 

- translation of the ETNS number to a Routing Number (RN) and 

delivery to the other network: for instance, calls originating from 

the Tele Danmark network and destined to the BBC21 are recog-

nised by the Tele2 network as belonging to Interoute and are 

routed to Interoute using an agreed RN 

- translation of the RN to a TN and routing the call to the appropri-

ate ETNS subscriber through a terminating network: for instance, 

Interoute receiving a call from Tele2 destined to the BBC using 

the appropriate RN translates the RN to the actual BBC number 

and routes the call through the BT network 

                                                      
21 BBC – British Broadcasting Corporation 



 

   
Work order 48502 Project Management, Administration, and Registrar Functions for the 

ETNS Field Trial – phase 2 
© European Commission 

6 August 1999 

 

16 

2.2.4 Terminating Network 

There is no special requirement on the terminating network for ETNS call pro-

cessing. In fact, when entering the terminating network, the ETNS calls are 

identical to ordinary calls. It is impossible for the terminating network to recog-

nise these calls. 

2.2.5 Transit Networks 

A transit network (Tele2 Sweden) is involved in the trial between Telecom Eirean 

as originating network and the serving network (Tele2 Europe). In this case, the 

Telecom Eirean network has used the existing link with Tele2 Sweden to deliver 

ETNS calls to the SgN (Tele2 Europe). From the technical point of view, the Tel-

ecom Eireann network implements classical routing capabilities to deliver the 

ETNS calls to the Tele2 Sweden network. Tele2 Sweden, as a transit network, 

implements classical routing capabilities to deliver the call to Tele2 Europe as 

SgN. 

2.3 Call Scenarios 

Several call scenarios are possible depending on the location of the called and 

calling parties concerning the service networks and SgNs. With scenario 1, four 

networks are involved. We have based the other scenarios on the fact that the 

same network is playing more than one role at a time. 

2.3.1 Scenario 1 (Four Different Networks are Involved) 

Scenario 1 is applicable for calls originated, for example, by Telecom Eireann 

subscribers towards FT CityLine. This scenario is characterised by the following 

points:  

- the originating network does not have ETNS translation capabili-

ties (Telecom Eireann) 

- the serving network (Tele2 Europe) is different from the service 

network (Interoute) 

- the terminating network is different from the service network (BT) 

With this scenario, four different networks handle the call as follows: 
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- The calling party, who belongs to a network without ETNS trans-

lation capabilities (Telecom Eireann), dials an EAN (FT 

CityLine). 

- Telecom Eireann has an agreement with Tele2 to transit ETNS 

numbers. Therefore, Telecom Eireann routes the call to the Tele2 

network for further call processing. 

- Tele2 is not the SP for FT CityLine. The Tele2 network partially 

translates the number to determine that the SP for the called ETNS 

number is Interoute. Therefore, the translation process produces a 

RN enabling the Tele2 network to deliver the call to the Interoute 

network. 

- Interoute (in relation with Eurofone) is the SP for FT City Line. 

The translation process produces a TN for the call. 

- The TN belongs to the BT network. The Interoute network deliv-

ers the call with the TN to the BT network. 

- The BT network handles the call as usual, terminates the call pro-

cessing, and delivers the call to the subscriber equipment. 

2.3.2 Scenario 2 (Three Different Networks are Involved) 

Scenario 2 is applicable for calls originated, for example, by Telecom Eireann 

subscribers towards EC DGXIII. This scenario is characterised by the following 

points:  

- the originating network does not have ETNS translation capabili-

ties (Telecom Eireann) 

- the serving network is the same network as the service network 

(Tele2 Europe) 

- the terminating network (Belgacom) is different from the service 

network and SgN 

This scenario uses a single translation procedure as: 
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- The calling party dials the EAN of EC DGXIII. 

- Telecom Eireann has an agreement with Tele2 to transit ETNS 

numbers. Therefore, Telecom Eireann routes the call to the Tele2 

network for further call processing. 

- Tele2 is the SP for EC DGXIII. The Tele2 network translates the 

entire number to find out the TN. 

- The TN belongs to Belgacom. The Tele2 network delivers the call 

to Belgacom as an ordinary call. 

- Belgacom handles the call as usual, terminates the call processing, 

and delivers the call to the subscriber equipment. 

2.3.3 Scenario 3 (Two Networks are Involved) 

Scenario 3 is applicable for calls originated, for example, by Tele Danmark sub-

scribers towards the Tele2 Europe Helpdesk. This scenario is characterised by the 

following points:  

- the originating network does not have ETNS translation capabili-

ties (Tele Danmark) 

- the SgN is the same network as the service network (Tele2 Eu-

rope) 

- the service network (Tele2 Europe) is also the terminating network 

In this scenario, the networks process the call in the following way: 

- The calling party dials the EAN of the Tele2 Europe Helpdesk. 

- Tele Danmark has an agreement with Tele2 regarding EANs. 

Therefore, the Tele Danmark network routes the call to the Tele2 

network for further call processing. 

- Tele2 is the SP for the called EAN subscriber. The Tele2 network 

translates the entire number to find out the TN. 
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- The TN belongs to the Tele2 network; therefore, the network can 

deliver the call to the terminating called number (Tele2 switch-

board) that is directly connected to the Tele2 network. 

2.3.4 Scenario 4 (Only One Network is Involved) 

This is the minimum scenario where the same network is the originating, ETNS 

translation (serving and service) and terminating networks. This is the situation 

for those calling parties who connect directly to the Tele2 network when they call 

the Tele2 Europe Helpdesk. 

- The calling party dials the EAN number of Tele2 Europe 

Helpdesk. 

- Tele2 is the SP for the EAN subscriber. The translation process of 

the dialled number produces a TN for the call. 

- The network routes the call internally to the Tele2 Europe 

Helpdesk. 

2.4 Charging scheme 

The trial used a simplified charging scheme, based on a call scenario with four 

(maximum) networks involved in the handling of the call: originating network, 

first translation network, second (final) translation network and terminating net-

work. 
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Network operator 4:
The Terminating Network

ETNS
Subscriber

Network operator 2 :
The Serving Network

Pays a flat rate
(e.g. long distance call

rate)

No call settlement

The Service subscriber is
contractually charged by

the Service Provider

Pays the
negociated
settlement

Service Provider

Network operator 3:
The Service Network

  

Figure 2: Charging Scheme for the Trial 

The originating network charges the calling party using a flat rate, possibly with a 

time element. As a maximum, the rate used does not exceed a national long dis-

tance call rate. This principle was used to facilitate the introduction of the EAN 

service very quickly in the billing systems of the networks involved. 

There has been no settlement between the originating network and the SgN. The 

originating networks deliver the ETNS calls free of charge to the serving network. 

In principle, the SPs should charge the ETNS subscriber for the ETNS service ac-

cording to a contractual agreement established during the subscription phase. 

However, during the trial, the subscribers received no charges for the incoming 

calls. 

In principle, the SP was required to achieve the following settlement: 

- To pay the service network according to the agreed rate. 

- To pay the terminating network using the existing settlement rate 

agreed between the service network and the terminating network. 

This settlement operation could be achieved through the service 

network that has an interconnection agreement with the terminat-

ing network. 
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- To reimburse money to the SgN using a negotiated settlement rate 

agreed between the service network and the SgN. This settlement 

operation could be achieved through the service network that has 

an interconnection agreement with the SgN. 

- In cases where the SgNs and service networks are the same, this 

settlement is irrelevant. 

Technically all these settlement operations were possible during the trial. Howev-

er, to keep the administrative costs as low as possible, no settlement has been 

applied between the participants. Only terminating networks have received pay-

ment, according to the existing inter-operator rates negotiated between the service 

network and the terminating networks.  

2.5 Operational aspects  

Phase 2 used the ETO report on “Management, Routing and Portability Aspects of 

the European Telephony Numbering Space (ETNS)”, dated 23 April 1998, as the 

basis for the operational procedures during the trial. However, the participants 

have established a simplified procedure. 

2.5.1 Number allocation 

ETO has acted as the Administrator and the Registrar for the ETNS during the 

trial. As such ETO allocated a three-digit ESC22 for the EAN service. As a first 

service, an easy-to-remember code was allocated by ETO, “388”. ETO has estab-

lished the rules described in the following paragraphs. 

Figure 3 describes the structure of a generic EN23. 

 388 ESC ESN 

Figure 3: EN Structure  

The ESC is a one to three-digit code used to identity a specific pan-European ser-

vice. The ESN24 contains the number of the ETNS subscriber. The EN consists of 

a maximum of fifteen digits. 

                                                      
22 ESC – European Service Code 
23 EN – European Number 
24 ESN – European Subscriber Number 
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For the EAN service, the ESC is a three-digit code and its value is 388. The EN is 

seven digits long. 

In order to make routing simpler, assuming that there would only be two ETNS 

SPs for the EAN trial, the ESN range was split between the two SPs: first digit 0-5 

for Interoute and first digit 6-9 for Tele2. 

The Registrar assigns individual ENs based on requests by the SPs on behalf of 

subscribers. The assignment is an immediate allocation without a preceding reser-

vation. 

In the field trial, the ETO staff has acted as Registrar and their functions have in-

cluded the assignment of ENs from the designated ESI, surveillance of conditions 

of use and withdrawal of assigned ENs. The Registrar does not publish the as-

signed ESNs. 

The SP should inform the Registrar about any change in the information provided 

with the application for an EN. 

For each subscriber the participating SPs asked ETO to allocate an EAN accord-

ing to the following simplified assignment procedure established by ETO: 

- ETO assigns ENs to ETNS subscribers following the principle of 

“first come, first served” 

- SPs apply to ETO for the assignment of specific ENs on behalf of 

their customers 

In order to apply for an EN, a SP has to send an application form by facsimile to 

ETO. The ETO facsimile number is +45 35 43 60 05. In the application submitted 

by the SPs, the following information has to be supplied: 

- EN requested (indication of the EN requested) 

- ETNS SP (indication of the SP submitting the request) 

- ETNS service (indication of the pan -European service for which 

the number is requested) 

- ETNS subscriber (name and details of the ETNS subscriber) 
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- TN (indication of the geographic number used to terminate the 

ETNS call) 

- ported number (indication of whether the number has been ported 

or not) 

- contact person (name and details of the person representing the 

SP) 

As an example, the following table shows the information required for the as-

signment of an EN to ETO for the provision of the CEPT help desk service: 

ETNS 
Number 

ETNS Ser-
vice 
Provider 

ETNS Ser-
vice 

ETNS Sub-
scriber 

Terminat-
ing 
Number 

Ported 
number 

Contact 
person 

388 388 
9388388 

Tele 2 EAN ETO 

Strand-
boulevarde
n 92 

DK 1201 

Copenha-
gen 

45 
12345678 

No Alan Smith 

Smith@xx.
com 

Tel 
+44123456
7 

Fax 
+44123456
8 

 

On the basis of the information contained in the application form and the current 

situation of the assigned ENs, ETO replies to the SP. ETO then either confirms 

the assignment of the EN requested, or explains the reasons for a refusal. 

The reasons for refusal can be one or more of the following: 

1. the information provided by the SP is not complete 

2. the EN indicated has already been assigned 

3. the request does  not comply with the agreed rules of the field trial 

The trial has used the distributed approach to exchange RNs. For instance, when 

ETO allocates an EAN to a SP, the SP provides the SgNs participating in the trial 

with the RN associated with the EAN. 
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2.5.2 Number Portability 

During the trial, the participants tested number portability by porting one of the 

numbers allocated to Tele2 (an EC DGXIII EAN) to Interoute.  

A call-forwarding mechanism was used to achieve number portability. 

2.6 Work Plan 

ETO established a work plan during the first phase of the trial. 

2.6.1 Project Organisation 

The ETNS trial project involved the following parties: 

- The operators and SPs who participated in the trial (Interoute, Eu-

rofone, Tele2). 

- European local loop operators who acted as originating networks, 

such as Telecom Eireann and Tele Danmark. Tele2 Europe repre-

sented the mobile originating networks. 

- Arcome as project manager and co-ordinator of the implementa-

tion of the trial. 

- ETO as supervisor of the trial and as Administrator and Registrar 

for the ETNS. 

- The CEC. 

- ECTRA 

- ENF 

The management was organised in the same way as in the first phase: a Working 

Group and a Steering Committee. Arcome chaired the Working Group where the 

field trial participants attended. ETO chaired the Steering Committee, which was 

composed of Arcome, the CEC, the ENF, and ECTRA. 

2.6.2 Major tasks 

Task identification was carried out as part of phase 1 of the field trial (see the fol-

lowing table). 



 

   
Work order 48502 Project Management, Administration, and Registrar Functions for the 

ETNS Field Trial – phase 2 
© European Commission 

6 August 1999 

 

25 

Tasks  Description 

Task 1 final list of participants and their respective roles 

Task 2 application for TEN-Telecom funding 

Task 3 network architecture for the trial 

Task 4 implementation of ETNS functionality and testing 

Task 5 configuration of originating networks to route 388 

calls to one ETNS network 

Task 6 establishment of ETO infra-structure as Registrar 

and Administrator 

Task 7  collection of information and response to ITU25 

 

Some of these tasks were carried out partially or completely during phase 1. How-

ever, they are still included in this report for completeness. 

2.6.3 Task 1: Final List of Participants and the Respective Roles 

The Steering Committee gave qualified status to two operators and SPs (Tele2, 

Interoute Eurofone), through the Working Group participants, to implement the 

ETNS translation capabilities. Four other operators were qualified to act as origi-

nating networks. 

Through the NRAs26, the CEC invited operators to act as originating networks. 

However, no European operators with significant market power accepted the invi-

tation. 

2.6.4 Task 2: Application for TEN-Telecom Funding 

The CEC gave a clarification in 1998 about the funding policy of TEN-Telecom 

projects. It was clear that the funding procedures for these projects were not com-

patible with the project period. Therefore, no further action was necessary 

concerning this task. 

                                                      
25 ITU – International Telecommunication Union 
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2.6.5 Task 3: Network Architecture for the Trial 

On the basis of the architecture identified during the first phase, the working 

group finalised the architecture for the trial. The Steering Committee approved 

this architecture. Section 2.2 provides an extensive description of the architecture. 

However, for confidentiality reasons information on actual interconnection points 

is not included in this report. 

2.6.6 Task 4: Implementation of ETNS Functionality and Testing 

The CEC did not give the formal decision to start phase 2 of the ETNS trial until 

the end of 1998. However, the Working Group kept working on the project with-

out interruption from June to December 1998. The participants completed major 

parts of the implementation of the basic structure for the ETNS by December 

1998. The other originating networks were introduced in early 1999. 

More precisely the participants achieved the following operations: 

- introduction of the necessary translation software in the network 

- negotiation with originating network operator to have an extension 

of the interconnection agreement to route the ETNS calls to the 

participant networks 

- introduction of the necessary modifications in the service provi-

sioning and billing equipment 

- identification of several subscribers who participated in the trial in 

addition to the CEC and ETO 

- carrying out of extensive testing activity to ensure that ETNS calls 

routed correctly for all the possible scenarios between all the orig-

inating networks and subscribers 

- making of several hundred calls to validate all call scenarios 

across the participating networks 

                                                                                                                                                 
26 NRAs – National Regulatory Authorities 
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2.6.7 Task 5: Configuration of Originating Networks 

As expected, not all of the local loop operators implemented the necessary routing 

mechanisms at the same time. First, Telecom Eireann and Tango implemented 

ETNS routing to Tele2; then some weeks later Tele Danmark and Comviq joined 

the trial. 

The originating networks involved enabled potentially several million subscribers 

to make calls towards ETNS numbers during the trial (see section 2.2.3). 

In addition, Interoute implemented the routing of ETNS numbers from its net-

works in the USA and Canada via indirect access. 

2.6.8 Task 6: Set-up of ETO Infra-Structure 

ETO has acted as Administrator and Registrar for ETNS during the trial. ETO has 

therefore implemented some simple facilities in order to be able to manage and 

allocate ETNS numbers. An ESI was allocated for the EAN service and a simpli-

fied procedure was defined for EAN number allocation, based on the ETO report 

on the management of ETNS. 

2.6.9 Task 7: Collection of Information and Response to ITU 

Collection of information was not technically possible for some of the partici-

pants. However, the information collected was sufficient to establish the responses 

to the ITU points. Arcome prepared a draft response and forwarded it to the Steer-

ing Committee. ETO prepared the final draft and ECTRA approved it. 

2.6.10 Project Planning 

The previous tasks and actions were organised in order to have the trial up and 

running by 1 January 1999. Some technical difficulties delayed the activation of 

ETNS in some originating networks. However, all originating networks were able 

to route ETNS calls within the first quarter of 1999. 

We tested number portability, as required, before the May 1999 ITU meeting. 
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3. POSITION AT ITU 
3.1 Background 

The ITU-T had reserved CC 388 in May 1997 under three conditions: 

- the code should be used only for a field trial during the reservation 

period 

- the reservation was to terminate at the closing of the first ITU-T27 

SG228 meeting of ITU-T in 1999 (which was the meeting in May 

1999) 

- the applicant was to provide twelve points of information request-

ed by ITU-T 

ETO fulfilled the last condition by contributing a document to the May 1999 SG2 

meeting. The contribution answered twelve questions previously asked by SG2 

and proposed that, on the basis of the information provided in the contribution, the 

ITU permanently assigned “388” to ETNS. ETO introduced the contribution and 

answered questions during the following discussion on the requested assignment. 

In addition, ETO had presented information, as far as available at that time, in the 

preceding SG2 meeting in November 1998. 

The contribution to the May 1999 meeting was prepared by ETO on behalf of 24 

European countries and sent it to ITU-T after approval from the CEC, ECTRA, 

and the ENF. 

ETO presented the contribution, and the meeting of the Q1/2 Rapporteur Group29 

discussed it in Geneva on 13 May 1999. Between 50 and 100 participants were 

present. Participants from the USA dominated the discussion, but also other non-

European countries such as Canada, Tanzania, Kenya, Japan, and Israel partici-

pated in the discussion. All these countries were objecting to the allocation. 

Regulators of several European countries were present together with many other 

delegates from the European telecommunication industry, but, with a few excep-

tions (in particular the UK), they were hardly active in the discussion. 

                                                      
27 ITU-T – ITU Standardisation Sector 
28 SG2 – Study Group 2 
29 Q1/2 Rapporteur Group – the group in SG2 responsible for numbering issues 
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The following sections report the results of the Q1/2 Rapporteur Group sessions. 

3.2 Conclusion of the Meeting 

The discussion resulted in these agreements: 

- the assignment of CC 388 for ETNS was not made at this meeting 

- the conditional reservation of 388 was extended to March 2000 for 

use during the ongoing ETNS trial 

- the ITU would afford the resource applicants the opportunity to 

address the concerns expressed at this meeting regarding their ap-

plication and presentation 

- there would be no assignment of a regional CC until Project 27 

has completed the “Criteria for the Assignment of Regional Coun-

try Codes” 

The last item above is a new condition in addition to the conditions originally 

agreed in May 1997 when the ITU reserved CC 388. 

France, Portugal, and Spain reiterated that the trial for ETNS should not include 

any VoIP or IP Telephony trial. 

3.3 Discussion and ITU “Concerns” 

3.3.1 Point 1 – International Routing 

A detailed description of the international routing of calls into and out of Eu-

rope for ETNS-based services 

ETO noted that ETSI had prepared a description of routing of calls30. From out-

side Europe, calls would route as for any geographic CC. The meeting noted: 

- that the ETSI document had not been circulated 

- that an examination of this document was desirable 

- that an explanation on routing of incoming calls was needed 

                                                      
30 ETSI EN 301 160, Routing of Calls to ETNS Services 
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As to outgoing calls, ETO noted that the ETSI document contained details of the 

routing. ETO further noted that ETO and ETSI had given a presentation of the 

routing details to ITU in November 1998. The same principles apply to calls orig-

inating within and outside Europe. One delegate remarked that this sounded as if 

388 were like a Global Service Code (GSC). 

Another delegate questioned whether there were any restrictions on where calls 

could originate and how a European “identity” manifested itself. ETO replied that 

Europe was looking to provide characteristically European services on 388. 

Whether, for example, a North American SP was providing the service was irrele-

vant. Another question was whether there was anything in the current regulatory 

framework in respect of SPs in Europe that would prevent IP31 routing for ETNS 

calls. ETO replied that there was not, as far as was known.   

One participant asked what would happen if someone originated a call in the US. 

For example, what carrier would get the call? ETO replied that it would be dealt 

with by the usual, routine procedure. Routing to 388 would be no different from 

routing to other country codes. The fact of the call being a 388 call made no dif-

ference. Operators would have arrangements for where the call would route. 

Operators and SPs would need to put the necessary bilateral arrangements into 

place. 

Another participant asked if it was necessary to analyse additional digits after the 

388 code. What would happen if the next digits identified the carriers? Would car-

riers outside Europe need agreements with multiple ETNS carriers? The principle 

was that ETNS numbers should be portable and so should not contain any SP 

identity. It might be necessary to analyse digits after the country code. It was not a 

question of identification of SP as such, but to identify where to route the call. 

Another question was whether the trial had tested the Internet service with roam-

ing. ETO replied that it had not, for the reason that the costs of trials were borne 

by the trial participants and this test would have been too costly. 

                                                      
31 IP – Internet Protocol 
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A question related to the prospects for the future participation of other networks in 

the trial. ETO replied that other networks had expressed interest. The intention 

was, if the ETNS did secure 388, to offer commercial services right away. ETO 

would continue the field trial until September 1999 (extended to March 2000 at 

the conclusion of the discussion) on a non-commercial basis. 

3.3.2 Point 2 – Use of Global Service Codes 

An explanation of why Global Service Codes cannot be more appropriately 

utilised for the services proposed for ETNS 

All non-Europeans participating in the discussion found it hard to distinguish be-

tween global services and ETNS services, in particular because calls could also 

take place between two non-European countries and ETNS capabilities could also 

be located outside Europe. ETO believes the main reason for objections from non-

Europeans in general is that Europe might have an economical and political ad-

vantage with an ETNS. ETO understands that the distinction between global 

services and ETNS services will be difficult for the ITU community to accept, as 

regional political identity has not been a differentiating factor applied by ITU so 

far. 

ETO stated that there is a need for regional, in addition to global, services. For 

example, regionally, flexibility was necessary in charging and billing which was 

not available in global services. 

Will ETNS services not fall into other categories and cross over into global 

codes? ETO responded that the requesting countries had already given commit-

ments not to accord the code for purposes already agreed at the global level. 

Another delegate questioned the commitment from large SPs to use of the code. 

ETO replied that large SPs had expressed interest in ETNS. ETO noted that a 

chicken and egg situation existed whereby SPs and operators were unwilling to 

make commitments to invest in the ETNS until the ITU had committed to allocate 

the CC (and vice versa). 
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MCI saw a conflict between global and regional services and asked if Europe 

could prevent this. Would conflict indeed be inevitable if ITU allocated the re-

gional code? ETO responded with a reference to Personal European Numbers 

(PEN). The view in ITU was that perhaps UPT was too complex and costly to im-

plement so that there could be a role for a PEN, which could be simpler and more 

flexible. 

3.3.3 Point 3 – Use of Shared Country Codes 

An explanation of why ETNS can not more appropriately utilise an adequate 

portion of a shared Country Code(s) for Regional Services. Such a Country 

Code would be available to all regions of the world and would precede an 

Identification Code (IC) identifying the specific region of the world to which 

the ITU made an assignment. 

The non-Europeans participating in the discussions were not convinced that a full 

CC would be required and were of the opinion that a shared CC with one fourth 

digit to identify the ETNS would be sufficient. Some delegates considered that 

allocation of a complete three-digit CC was a waste of resources that were becom-

ing scarce. The USA participants requested estimates about the number of ETNS 

SPs and customers expected for the years to come. Reliable estimates, however, 

were not available. The USA expressed some scepticism with respect to real mar-

ket demand. 

The Senior Associate Rapporteur (from Telenor) commented that there was a 

huge number of SPs in Europe, which were ready to offer services once they 

knew the result on the code. The UK commented that SPs were unwilling to 

commit unless the platform was there. ITU needed to encourage the establishment 

platforms to ensure that services come about. Another delegate commented that 

operators have never implemented the Universal Personal Telecommunication 

(UPT) codes despite the same arguments. 

ETO believes that the option of a shared CC is worth considering. It would help to 

meet the objections from other regions in the world against Europe’s “elitist” po-

sition and against waste of scarce resources. In principle, all regions could then 

have their share of a regional CC without wasting more resources. 
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In the meeting, ETO noted that ITU had never received a proposal for a shared 

regional code. Furthermore, the statistics of the European situation (a CC for 43 

countries with more than 700 million people) made a shared CC inappropriate. 

The comment to this was that international numbers could have up to fifteen digits 

so no number squeeze issue is really at stake. 

CEPT is looking for a CC that would ultimately develop a European identity. 

There was an issue of the capabilities of digital analysis. The obstacle to the use of 

a shared code was that it would require operators to exceed the seven-digit analy-

sis specified in E.16432.  

Several interventions questioned the uniqueness of Europe to justify a code. ETO 

replied that the Europe represented by CEPT and ETO constituted 43 countries 

including Russia. It was not unique but might simply be first region to consider a 

regional code. Would not Africa, Arabia, and Asia also want regional codes? ETO 

replied that Europe had identified a real requirement for a regional code. If others 

identified a similar requirement, there would be no reason to contest their request. 

A North American comment was supportive of Europe but with a twist. Why not 

use 388 for all the European countries and have them surrender their individual 

CCs? The Rapporteur said that Europe had already discussed that. 

3.3.4 Point 4 – Service Description 

A more detailed description of the services to be offered within the “388” 

code for ETNS 

The first question on this point was how many services had Europe tested. Is the 

reference to European Internet Service with roaming the same as voice telephony 

over the Internet (VoIP33)? ETO replied that it had only tested the EAN service 

due to the costs associated with running the trial. ETO did not conceive the Euro-

pean Internet Service with roaming as relating to VoIP specifically. It intended the 

service to provide access to pan-European Internet Service Providers (ISPs) irre-

spective of the services that they offered. If an ISP wanted a European identity, 

ETNS could be a useful solution. 

                                                      
32 E.164 – ITU-T Recommendation E.164, The International Public Telecommunication Numbering Plan 
33 VoIP – Voice over IP 



 

   
Work order 48502 Project Management, Administration, and Registrar Functions for the 

ETNS Field Trial – phase 2 
© European Commission 

6 August 1999 

 

34 

During the earlier part of the meeting there had been extensive discussion on 

numbering for VoIP. Some delegations saw VoIP as a form of “bypass”, poten-

tially eroding their national revenues. This concern coloured their attitude to the 

ETNS debate. 

Regarding corporate networks, which connect to the public networks, the idea is if 

a corporation operates in several European countries, access via the 388 code 

would give a European identity, and could streamline their numbering plan. 

The US noted that the services would be pan-European services as a distinguish-

ing factor. Nevertheless, what are these services? Are they European? For 

example, Internet service is a global service, not a regional service. ETO replied 

that the intention is that ETNS services will have a European element. ETO will 

administer the system. If, as an example, a European SP wished to offer a service 

defined at the global level, ETO would not grant the request. Then again, if a 

French SP wished to offer a weather forecast for Mexico, the request would prob-

ably be turned down for the reason that the service was not characteristically 

European. 

What if a US SP wanted to offer pan-European Internet service, would the 388 

code be available? ETO replied that the nationality of the SP would be irrelevant. 

The idea is to create a European branding of services and of corporations, and to 

create a pan-European resource for whomever provides services. 

3.3.5 Point 5 – Billing and Charging 

The details of the billing and charging arrangements for the ETNS services, 

particularly with regard to those calls originating and terminating outside 

the ETNS serving area 

A question from one SP was; how was he going to know how to charge for calls? 

ETO replied that, for routing and charging, as in cases other than the ETNS, it 

would be necessary to analyse more than three digits. 
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Participants from the USA expressed confusion about routing and charging of 

calls originating or terminating outside Europe. ETO explained the routing and 

charging principles, which are the same for calls inside and outside Europe. They 

might require digit analysis of from three to seven digits, in line with E.164. ETO 

believes there are two reasons for these objections from the USA. First, the capa-

bilities to analyse the first digits of the called party number for routing and 

charging purposes is limited in many networks in the USA and not in line with 

E.164. Second, there might be fears that European carriers have a competitive ad-

vantage over USA carriers in using ETNS resources. 

Tanzania made the point that it is important for developing countries to know how 

ETNS calls can be controlled, for example if call back services (illegal in many 

countries) were offered. Loss of revenues from international calls caused by alter-

native calling procedures is a sensitive point, particularly for developing 

countries. 

3.3.6 Point 6 – Evolution to European Integrated Numbering Space 

Information regarding the potential evolution of “388” towards a European 

integrated numbering space served by a single Rec.E.164 country code 

ETO stated that it foresaw no such evolution. 

3.3.7 Point 7 – Trial Details 

The details of the ETNS trial including, but not limited to, the trial method, 

components, services, results and conclusions. 

The USA participants considered the description of the trial to be too vague and 

were of the opinion that detailed information was missing. They wondered why 

the trial tested only one service and how number portability was tested. There was 

also some doubt about whether the trial was non-commercial, as calling parties 

had to pay for the calls. ETO explained that the trial was kept as simple and cheap 

as possible as the participating service providers did not receive any funding for 

the trial. ETO is of the opinion that a more comprehensive trial in full conform-

ance with ETSI standards would have been more satisfactory. However, this was 

not possible in the absence of funding from the CEC or other sponsors. 
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SG2 questions and comments included: 

- How was portability tested? 

- Can callers reach a subscriber via national numbers? 

The view was that the results presented were not very conclusive, only rather de-

scriptive. 

3.3.8 Point 8 – Testing Outside Europe 

The results of any testing done with network operators from outside of Eu-

rope as a part of the ETNS trial. Such testing is encouraged by ITU-Q1/2. 

There was a question on whether the trial had tested calls into and out of Europe. 

ETO replied that it had tested calls originating in Europe and originating in North 

America, with both terminating in Europe. Another question was whether the trial 

terminated calls in North America. The answer was no. 

3.3.9 Point 9 – Impact on other Networks 

Further details to support the statement made during the ETNS tutorial 

[presented in November 1998] that “… there will be no impact of ETNS on 

other networks”, e.g. the necessity for technical modifications or unusual op-

erational procedures in network not part of the ETNS 

ETO noted that the ITU would add the code to the E.164 list in a straightforward 

manner. 

The US remarked that the introduction of portability introduces a different issue. 

Portability could require originating SPs to access an international database. The 

Senior Associate Rapporteur agreed and noted that, if different charges applied, 

the call would need to be analysed in the originating network.   

3.3.10 Point 10 – Not to be Used for Global Services 

A written confirmation that the ETNS country code “388” will not ever be 

used for Global Services, e.g., IFS, to which E.164 resources are already as-

signed or currently being study for the appropriateness of an assignment 

Europe had already done this and the meeting did not discuss it. 
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One comment under this point was that VoIP is a service which is “currently be-

ing studied” for the appropriateness of an assignment. 

3.3.11 Point 11 – Migration to Global Services 

A written confirmation that if a service being offered by the ETNS country 

code “388” becomes a Global Service, that the European service providers 

will evolve their pan-European service into the Global Service and its Global 

Service code. This confirmation should include a description by which such 

an evolution occur 

Europe had already done this and the meeting did not discuss it. 

3.3.12 Point 12 – Assignment of E.212 Resources 

A determination of whether the ETNS requires the assignment of Rec.E.212 

International Mobile Station Identities (IMSI) resources. 

ETO noted that, for mobility services, ETNS would require the assignment of 

ITU-T Recommendation E.212 resources in the usual way. 

3.4 Summary of SG2 Concerns 

This section summarises some of the main concerns from the meeting. This list 

will form the basis for the work in constructing the future approach to ITU. 

1. Regarding the ETSI document (EN 301 160) on “Routing of Calls to ETNS 

Services”, the meeting noted that: 

- the document had not been circulated 

- an examination of this document was desirable 

2. Participants from the USA expressed confusion about routing and charging of 

calls originating or terminating outside Europe. Delegates needed an explana-

tion on routing of incoming calls. 

3. Was anything in the current regulatory framework in respect of a SPs34 in Eu-

rope, which would prevent IP35 routing for ETNS calls? 

                                                      
34 SPs – Service Providers 
35 IP – Internet Protocol 



 

   
Work order 48502 Project Management, Administration, and Registrar Functions for the 

ETNS Field Trial – phase 2 
© European Commission 

6 August 1999 

 

38 

4. Had the trial tested the Internet service with roaming? 

5. The US noted that the services would be pan-European services as a distin-

guishing factor. Nevertheless, what are these services? Are they European? 

All non-Europeans participating in the discussion found it hard to distinguish 

between global services and ETNS services, in particular because calls could 

also take place between two non-European countries and ETNS capabilities 

could also be located outside Europe. MCI saw a conflict between global and 

regional services and asked if Europe could prevent this. 

6. The non-Europeans participating in the discussions were not convinced that a 

full CC would be required and were of the opinion that a shared CC with one 

fourth digit to identify the ETNS would be sufficient. Some delegates consid-

ered that allocation of a complete three-digit CC was a waste of resources that 

were becoming scarce. 

7. The USA expressed some scepticism with respect to real market demand. 

However, there were fears that European carriers would have a competitive 

advantage over USA carriers in using ETNS resources. 

8. Several interventions questioned the uniqueness of Europe to justify a code. 

Would not Africa, Arabia, and Asia also want regional codes? 

9. During the earlier part of the meeting there had been extensive discussion on 

numbering for VoIP. Some delegations saw VoIP as a form of “bypass”, po-

tentially eroding their national revenues. 

10. The capabilities to analyse the first digits of the called party number for rout-

ing and charging purposes is limited in many networks in the USA and not in 

line with E.164. 

11. The USA participants considered the description of the trial to be too vague 

and were of the opinion that detailed information was missing. The view was 

that the results presented were not very conclusive, only rather descriptive. 

Delegates wondered why the trial tested only one service and how number 

portability was tested. 

12. Can callers reach a subscriber via national numbers? 
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13. There was some doubt about whether the trial was non-commercial, as calling 

parties had to pay for the calls. 

14. The US remarked that the introduction of portability introduces a different is-

sue. Portability could require originating SPs to access an international 

database. The Senior Associate Rapporteur agreed and noted that, if different 

charges applied, the call would need to be analysed in the originating network. 

3.5 Future Activity 

ETO concludes that non-European opposition to the allocation of CC 388 to the 

ETNS is significant. To meet the objections, we need to take the following ac-

tions: 

- consider a shared CC 

- prepare a contribution for the March 2000 meeting of SG2 which 

provides clarity and addresses the concerns expressed, taking the 

interests of the different participants in SG2 into account 

- prepare a contribution for the Q1/2 Rapporteur’s Group meeting in 

September 1999 on the criteria for the assignment of regional CCs 

(Project 27, see annex D) 

- improve active participation of European countries in obtaining 

CC 388 

- actively contact non-European participants to gain their co-

operation and support 

The trial participants would in addition start working on the preparation of a 

framework for the commercial phase of ETNS in order to clarify some concepts 

related to ETNS such as charging, billing, and interconnection fees. 

ETO plans the following timetable: 

- this interim report    8/99 

- agreed interim response on Project 27 7/99 

- response on Project 27 to ITU  9/99 

- draft response on SG2 concerns  10/99 
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- European preparatory meeting for ITU 1/99 

- revised response on Project 27  2/99 

- response on SG2 concerns to ITU  2/99 
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4. CONCLUSIONS AND PROPOSALS 

SG2 concluded in its May 1999 meeting to extend the reservation period of CC 

388 for an ETNS trial until March 2000. The ETNS Working Group and Steering 

Committee decided to keep the trial up and running throughout that period. 

ETO believes that the option of a shared CC is worth considering. It would help to 

meet the objections from other regions in the world against Europe’s “elitist” po-

sition and against waste of scarce resources. In principle, all regions could then 

have their share of a regional CC without wasting more resources. 

ETO is of the opinion that a more comprehensive trial in full conformance with 

ETSI standards would have been more satisfactory. However, this was not possi-

ble in the absence of funding from the CEC or other sponsors. 

ETO concludes that non-European opposition to the allocation of CC 388 to the 

ETNS is significant. To meet the objections, we need to take the following ac-

tions: 

- consider a shared CC 

- prepare a contribution for the March 2000 meeting of SG2 which 

provides clarity and addresses the concerns expressed, taking the 

interests of the different participants in SG2 into account 

- prepare a contribution for the Q1/2 Rapporteur’s Group meeting in 

September 1999 on the criteria for the assignment of regional CCs 

(Project 27, see annex D) 

- improve active participation of European countries in obtaining 

CC 388 

- actively contact non-European participants to gain their co-

operation and support 

The trial participants would in addition start working on the preparation of a 

framework for the commercial phase of ETNS in order to clarify some concepts 

related to ETNS such as charging, billing, and interconnection fees. 
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5. ANNEXES 
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Annex A WORK REQUIREMENTS 

1. Subject: Project Management, Administration and Registrar 
Functions for the ETNS Field Trial, Phase 2 
2. Purpose 

The Resolutions of the Council of the European Union (November 1992 and Sep-

tember 1997) call on member states and the Commission to take the necessary 

steps to ensure: 

- co-operation within CEPT (Conference of European Posts and 

Telecommunications), the European Numbering Forum (ENF) and 

the ITU (International Telecommunication Union) in order to 

achieve the common objective of establishing an ETNS (European 

Telephony Numbering Space) by 1 January 1999 on the basis of 

the 388 Country Code (CC) 

- that an ETNS allows a broad spectrum of specifically pan-

European services to be covered and enables users to easily distin-

guish between various types of services and types of tariffs 

Based on the application to ITU-T (ITU Standardisation Sector) signed by EC-

TRA (European Committee of Telecommunication Regulatory Authorities) on 

behalf of 24 European countries, ITU-T reserved, in May 1997, the CC 388 for 

ETNS testing. This reservation was made with three conditions: 

- the code is to be used only for a field trial during the reservation 

period 

- the reservation will terminate at the closing of the first Study 

Group 2 meeting of ITU-T in 1999 

- the applicant will provide twelve points of information requested 

by ITU-T 

The field trial has been divided into two phases: 
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- phase 1, called ”feasibility of the field trial”, to prepare a business 

plan to assess the feasibility of the trial and a work plan for the 

trial to identify necessary actions and time-schedules needed for  

the implementation of the trial 

- phase 2, called ”implementation of the field trial”, to carry out 

necessary actions needed to implement the trial 

This work order covers only phase 2. Phase 1 has been carried out under a sepa-

rate mandate from the Commission. 

3. Considering 

- that phase 1 has concluded positively regarding the feasibility of 

the field trial 

- that a number of operators and service providers have agreed to 

participate in field trial phase 2 

- that services tested during the trial should be consistent with the 

European regulatory framework, the trial conditions set by the 

ITU, and not in conflict with each other 

ETO presents work requirements below for phase 2 of the ETNS field trial. 

4. Work Requirement 

ETO shall take all appropriate steps in its power to secure permanent allocation of 

CC 388 for Europe; in particular: 

- to manage the phase 2 implementation of the field trial in order to 

achieve the objectives of the business and work plans generated 

during phase 1; 

- to continue the work of the Steering Committee and the Working 

Group established in phase 1; 

- to administer the ETNS, including the allocation of European 

Service Identifiers (ESIs), in accordance with the trial conditions 

set out by ITU; 
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- to fulfil the functions of the ETNS Registrar for the purposes of 

the trial; 

- to present the case for permanent allocation of CC 388 to Europe, 

responding, as appropriate, to the points of information requested 

by ITU in its reservation of CC 388; 

- to promote the concept of the ETNS. 

6. Detailed Account of the Work Requirements 

ETO will take all appropriate steps in its power to secure permanent alloca-

tion of CC 388 for Europe. 

- ETO, assisted as appropriate by the sub-contractor, will do its ut-

most to ensure a successful outcome at the ITU-T Study Group 2 

meeting in May. 

- This shall include two primary tasks: managing the implementa-

tion of phase 2 of the trial effectively; and producing a draft 

response to the ITU request for certain points of information. The 

work requirements implied by these tasks are set out below. 

To manage the phase 2 implementation of the field trial in order to achieve 

the objectives of the business and work plans generated during phase 1 

- ETO will manage phase 2 of the ETNS trial in order to achieve the 

objectives of the business and work plans generated during phase 

1. 

To continue the work of the Steering Committee and the Working Group, 

established under phase 1 

- ETO will continue the work of the Steering Committee and the 

Working Group, ensuring that all meetings are effectively pre-

pared, chaired and minuted. 

To administer the ETNS, including the allocation of European Service Identi-

fiers (ESIs), in accordance with the trial conditions set out by ITU 
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- ETO will administer the ETNS according to the terms as set out in 

the final ETO report on phase 1.  All services offered in the ETNS 

trial shall comply with the ITU’s conditions.  No services should 

be allocated numbering resources which would be likely to jeop-

ardise the permanent allocation of CC 388. 

To fulfil the functions of the ETNS registrar for the purposes of the trial 
- ETO will fulfil the ETNS Registrar functions according to the 

terms set out in the final ETO report on phase 1. 

To present the case for permanent allocation of CC 388 to Europe, respond-

ing, as appropriate, to the points of information requested by ITU in its 

reservation of CC 388 

- ETO will ensure that  all necessary information from the trial is 

defined and collated to complete and finalise the responses to the 

ITU’s requests for information.  This should include inter alia: 

technical information related e.g. to routing, billing and charging, 

testing, etc; and information about implemented services and ap-

plications.  A draft will be submitted to the working group and to 

the Steering Committee for discussion.  Once the Commission is 

satisfied with its content, the draft will then be submitted to the 

ECTRA PT/N meeting in March 1999, and thence to the ITU-T 

Study Group 2 meeting in May 1999. 

To promote the concept of an ETNS 
- ETO will take the necessary steps to promote the concept of an 

ETNS in order to build momentum behind it and attract the broad-

est possible participation in the trial by originating networks and 

service providers. 
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7. Deliverables 

A draft response to ITU-T shall be delivered by the end of February 1999 to the 

CEC for approval.  (This should then be forwarded to the ECTRA/PT N meeting 

in March 1999 for approval and presented at the ITU-T Study Group 2 meeting in 

May 1999). An interim report will be delivered in May 1999. The final report, 

including a report of progress against the business and work plans and a report on 

the perceived viability of the ETNS will be delivered to the CEC in fifteen bound 

copies, one unbound copy and one copy on floppy disk in Microsoft Word 97 in 

September 1999. 

8. Manpower 

It is expected that this task can be accomplished in nine man-months at expert 

level (to be expended between February 1999 and September 1999). 

9. Sub-Contracts 

Up to seven man-months of this will be sub-contracted to a consultant who will be 

the project manager for phase 2 and chair the trial Working Group.



Annex B SUBSCRIBERS FOR THE TRIAL 

The following table shows the subscribers and the allocated numbers during the trial: 

ETNS Number ETNS Service Provider ETNS Service ETNS Subscriber Terminating country 

+388 388 0 123456 Europhone 

(Interoute) 

Cityline Financial Times UK 

+388 388 0 123457 Europhone 

(Interoute) 

"The sky at night" BCC 

 

UK 

+388 388 0 123458 Europhone 

(Interoute) 

Ski hot line Newstel 

 

UK 

+388 388 6 606060 Tele2 Europe Number  for information about  telecommunications committee meeting EC, DG XIII Belgium 

+388 388 6 616161 Tele2 Europe Facsimile  for ONP committee EC, DG XIII Belgium 

+388 388 6 626262 Tele2 Europe Facsimile  for licensing committee EC, DG XIII Belgium 

+388 388 7 272272 Tele2 Europe Message welcoming callers to ETNS trial (only for test)  Tele 2 Europe Luxembourg 

+388 388 7 700777 Tele2 Europe Tango help desk Tango Luxembourg 

+388 388 8 282282 Tele2 Europe Tele2 Europe Helpdesk Tele2 Europe Luxembourg 

+388 388 8 808080 Tele2 Europe Number for information about Community telecommunication legislation  EC, DG XIII Belgium 

+388 388 8 818181 Tele2 Europe Facsimile for information about Community telecommunication legislation EC, DG XIII Belgium 

+388 388 9 388388 Tele2 Europe CEPT help desk ETO Denmark 



Annex C SUBMISSION TO ITU IN MAY 1999 

Source: Austria, Belgium, Bulgaria, the Czech Republic, Denmark, Finland, 

France, Germany, Greece, Hungary, Ireland, Italy, the Netherlands, Norway, Por-

tugal, the Republic of Croatia, the Republic of Slovenia, the Slovak Republic, 

Spain, Sweden, Switzerland and the United Kingdom 

Title: THE CASE FOR DEFINITIVE ALLOCATION OF CC (COUNTRY 

CODE) 388 TO EUROPE 

ABSTRACT 
The preliminary results of the field trial confirm the conclusions of earlier studies 

that there is substantial interest in an ETNS from European business. As the level 

of political and economic integration within Europe increases, a European num-

bering resource will allow companies to offer pan-European services In a more 

attractive way, or to brand their activities as truly “European”. 

Europe’s liberalised telecommunications market is increasingly homogeneous, as 

interconnection and other tariffs fall. In the near future, there will increasingly be 

no substantial difference between tariffs within and between European countries. 

This will facilitate interconnection agreements between ETNS originating, serving 

and service networks across Europe, ensuring that callers will increasingly be able 

to access ETNS throughout Europe. 

This contribution makes the case for definitive allocation of CC 388 to the Euro-

pean region. It sets out the background to the temporary allocation of CC 388 

made in May 1997, and in particular responds to the 12 points raised by ITU-T. In 

the following paragraphs, the ITU-T questions are in bold italic followed by 

CEPT response in normal text. 

BACKGROUND 
Based on the application to ITU-T (ITU Standardisation Sector) signed by EC-

TRA on behalf of 24 European countries, ITU-T reserved, in May 1997, the CC 

388 for ETNS testing. The ITU made this reservation with three conditions: 

- the code is to be used only for a field trial during the reservation 

period 
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- the reservation will terminate at the closing of the first Study 

Group 2 meeting of ITU-T in 1999 

- the applicant will provide twelve points of information requested 

by ITU-T 

We have divided the field trial into two independent phases: 

- phase 1, called “feasibility of the field trial”, to prepare a business 

plan to assess the feasibility of the trial and a work plan for the tri-

al to identify necessary actions and time-schedules needed for the 

implementation of the trial 

- phase 2, called “implementation of the field trial”, to carry out 

necessary actions needed to implement the trial 

Having finalised its report on management, routing and portability for the ETNS 

the European Telecommunications Office (ETO, www.eto.dk) selected ARCOME 

as sub-contractor for phase 1. ARCOME would carry out the study of the feasibil-

ity of the field trial in co-operation with ETO, the European Commission and the 

participants of the ETNS working group. We achieved phase 1 successfully and it 

concluded positively regarding the feasibility of the field trial. In phase 1, 

ARCOME undertook a large consultation of the major European actors in the tel-

ecommunication sector. It defined the scope and objectives of the trial in addition 

to a work plan and a business plan. Two Service Providers (SPs, Tele2 Europe, 

and Interoute) and four originating network operators (Tele Danmark, Telecom 

Eireann, Tango, and Comviq) agreed to participate in phase 2 of the trial. In addi-

tion, the indirect access customers of Tele2 Europe and Interoute are also able to 

access ETNS services during the trial. Other networks will participate as the trial 

progresses. 

When the ITU-T reserved the CC 388 to provide value-added services for the Eu-

ropean region, it requested additional detailed information to justify the definitive 

allocation of this CC. 

Point 1: A detailed description of the international routing of calls into and 

out of Europe for ETNS-based services 
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ETSI (The European Telecommunication Standardisation Institute, www.etsi.org) 

elaborated a technical standard and a technical report specifying the routing 

mechanisms for ETNS calls (EN 301 160 and TR NA-021410). We have designed 

the routing mechanisms in order to minimise the impact on the networks outside 

Europe: 

- Outgoing calls from Europe to another country (in the case where 

the CPE (Customer Premises Equipment) of the ETNS subscriber 

is outside Europe) will route after translation. Therefore, when the 

call crosses the international boundary it will look like any other 

call toward a geographic number in that country. 

- For incoming calls towards an ETNS number, the originating net-

work needs to have an agreement with one of the networks in 

Europe with ETNS capabilities. 

Point 2: An explanation of why Global Service Codes can not be more ap-

propriately utilised for the services proposed for ETNS 

The European region is now a very strong economical and political entity. The 

market is increasingly approached as a European Market and not as a set of na-

tional markets and identifies the majority of companies and organisation as 

European entities in addition to their national identities. These organisations are 

very keen to use the ETNS to have a recognisable and memorable single access 

number throughout Europe (and beyond) and to reinforce their European image. 

This interest is strong for not only major corporations and European institutions 

but also for small and medium-sized enterprises. 

The ETNS is complementary to the national numbering spaces as well as the 

global numbering resources. In fact, these three numbering resources are useful 

for different needs. European organisations may use global resources for some 

applications and European and national resources for European and national ap-

plications respectively. 

Europe will use the ETNS numbering resources, for example, to provide: 

- mobility and portability for those organisations and persons whose 

activities necessitate them to move throughout Europe; 
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- a single European number for business purposes such as for air-

lines and hotel chains 

- access to information centres regarding European regulation, 

standardisation, and monetary aspects; 

The charging and billing aspects of the ETNS services are important aspects (see 

point 5). The structure of the ETNS will certainly differ from the structure which 

is being chosen by ITU-T for the global plans for IPRS (International Premium 

Rate Service) and ISCS (International Shared Cost Service). We anticipate that 

ETNS SPs will offer a variety of different services charged at a variety of differ-

ent rates.   

Point 3: An explanation of why ETNS can not more appropriately utilise an 

adequate portion of a shared country code(s) for Regional Services. Such a 

country code would be available to all regions of the world and would be fol-

lowed by an Identification Code (IC) identifying the specific region of the 

world to which an assignment is made 

It is our contention that the size of the European market (700 million inhabitants 

in the ETNS area that includes 43 countries) requires the allocation of a full CC. 

The allocation of a smaller range of numbers in a single CC would not be suffi-

cient to meet the probable demand for ETNS numbers within Europe.  

Furthermore, we see the ETNS as a regional service for Europe; therefore, ETNS 

will have a unique European identity. We believe the 388 code will quickly be-

come recognisable to calling parties as the ETNS access code when they call an 

ETNS subscriber. We believe that a shared CC would be far less transparent for 

calling parties, and potentially very confusing, especially for those calling from 

outside Europe. A shared CC for regional services would make a European num-

ber much more difficult to recognise and memorise, requiring analysis by calling 

parties of up to five digits.  

Point 4: A more detailed description of the services to be offered within the 

“388” code for ETNS 
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The ETNS will potentially support several value-added telephony services. The 

following paragraphs provide an overview of some of the foreseen services and 

applications for ETNS. As the market develops there are likely to be many more. 

Market research in Europe has demonstrated the potential demand for pan Euro-

pean services based on the ETNS. 

European Access Number (EAN) 

Using the 388 CC, callers can reach any subscriber to this service with the same 

number, throughout Europe and from outside Europe. 

If we assume that the subscriber of the EAN service has one single location where 

callers can reach him, then the networks will route any call to this destination. We 

either expect this kind of subscriber would be seeking to establish a European 

identity, or because of his business would be expecting calls from different Euro-

pean countries (or both). 

Another kind of possible subscriber would be someone with several sites in vari-

ous European countries. This would typically be a company interested in a service 

featuring an EAN in order that its customers throughout Europe could easily reach 

it. 

One of the most promising applications for the EAN is a European Internet ser-

vice with roaming. 

Electronic mail via the Internet has become a new way to communicate. Simpli-

fied and low cost European access would be of great value to European Internet 

users. 

The user would thus be able to dial up a unique ETNS Internet access number, 

wherever he is. The network will route the call to the nearest Internet Service Pro-

vider’s (ISP’s) point of presence, providing a guaranteed quality of service, with 

optimised call routing. 

The flexibility needed for this kind of implementation requires the provisioning, 

maintenance, and management of databases containing information about service 

users as well as SPs. Indeed, an optimised routing, in order to limit the number of 

networks to cross should occur. 
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Other potential applications for the EAN include European paging and a European 

Portable GSM Number (EPGN). 

The European paging service would allow callers to page people all over Europe. 

In fact, any subscriber to that service would get an ETNS number associated with 

his pager. 

The user aspects in case of this service are twofold. On the one hand, the calling 

party is calling up a pager with an ETNS number, and on the other hand, the sub-

scriber is receiving a notification, ideally Europe-wide. 

The idea of a dedicated European numbering resource is certainly of interest for 

GSM networks. This service is a real opportunity for travelling customers. We 

could usefully link this with other concepts, like prepaid cards for instance. 

Nowadays, this flexibility only exists on a national level. It would be useful to 

dedicate an ETNS numbering resource for generalising this feature, using the fact 

that mobile communications are largely harmonised within the European area. 

This service implementation requires a negotiation between SPs, as most re-

sources and software developments already exist on a national level. 

Personal European Number (PEN) 

A customer to whom mobility within Europe is important might want to receive 

calls on a single dialled number, independently of his geographical location or ac-

tual residence. The subscriber would simply transmit to his SP his new location 

and the networks would route all telephone calls to that number, whether the 

number is associated with a fixed, mobile, or paging service. 

ETNS requires one general feature, that is, portability. This means that the service 

subscriber has the possibility to change location across borders and the possibility 

to change his SP while retaining the use of the same ETNS number. 

European Mass Calling Number, (such as tele-voting) (EMCN) 
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Tele voting is one example of explosive mass traffic. Broadcasting companies, 

more and more of whom now operate in more than one European country, use 

temporary numbers to enable their audiences to react to questions in television 

programmes and the like. The EMCN will have a single ESC (European Service 

Code) for all explosive mass traffic, including tele voting, to enable special rout-

ing to handle this traffic. 

Pan European Corporate Networks 
The purpose of this service is to provide corporations with sites located in differ-

ent countries with unique access codes for their numbering plans. 

SPs may meet corporate network requirements concerning the European number-

ing scheme using some of the above services. However, discussions are ongoing 

with ECMA/TC32 and ETSI CN projects to find out whether other services need 

to be added specifically for these applications or not. 

Point 5: The details of the billing and charging arrangements for the ETNS 

services, particularly with regard to those calls originating and terminating 

outside the ETNS serving area 

As a general principle, bilateral agreements between operators will be the base for 

billing and charging arrangements for ETNS calls. The business relationship be-

tween operators shall apply. 

The aim in relation to the ETNS services would be to structure the numbering 

space in order to allow different rates for different applications or contents, or on a 

per-service basis. For example, we should define the price within the number, 

possibly through digits 4, 5, and 6 of the ESC. This means that Europe would de-

fine several categories of charging rates for ETNS services (such as 0,2 Euro for 

some services, 0,5 Euro for other services, 1 Euro for other services, and so on)  

The structure of the ETNS will certainly differ from the structure which is being 

chosen by ITU-T for the global plans for IPRS (International Premium Rate Ser-

vice) and ISCS (International Shared Cost Service). We anticipate that ETNS SPs 

will offer a variety of different services charged at a variety of different rates. 
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In order for Europe to implement this, there will need to be rules established for 

ETNS. This would need to include some flexibility to cope with national regula-

tion. For instance, these European rules would not require all of the specified 

services (especially concerning charging) to be implemented in each network. The 

operators should be free to choose whether to implement an ETNS service or ap-

plication or not, leaving it up to the market demand to adapt the latter if necessary. 

The homogeneous culture of Europe will provide the possibilities for the ETNS to 

set specific requirements regarding charging and other service aspects that will 

not occur at a global level. 

Point 6: Information regarding the potential evolution of “388” towards a 

European integrated numbering space served by a single Rec.E.164 country 

code 

There will be no evolution towards a European integrated numbering space. 

Point 7: The details of the ETNS trial including, but not limited to, the trial 

method, components, services, results and conclusions. 

We have based the ETNS trial on two approved ETSI standards (on management 

and on routing) and an ECTRA approved ETO final report (on management, rout-

ing, and portability). 

We undertook the ETNS field trial as follows: 

We identified several services as candidates for the ETNS (see response to 

point 4). However, the European Access Number (EAN) service was adopted as 

the most promising service for the field trial as it is simple to implement. This 

service enables telecommunications users to have an EAN allocated to them that 

they can advertise throughout Europe. This service provides European organisa-

tions and corporations with a new tool to promote a European image and to 

simplify the access to these organisations for European and non-European calling-

parties. 

The users from Europe or outside Europe can dial the EAN of the called organisa-

tion. The dialled numbers have the following format: 

+388 388 abcdefg 



 

   
Work order 48502 Project Management, Administration, and Registrar Functions for the 

ETNS Field Trial – phase 2 
© European Commission 

6 August 1999 

 

57 

Subscribers for the trial: 

The following subscribers are active in the trial: 

- Financial Times Cityline 

- BCC Audio call 

- Newstel 

- CEC, DG XIII 

- Tele 2 Europe 

- Tango 

- CEPT 

Architecture and inter-working functions 
We defined the following architecture to provide the EAN service during the trial. 

It comprises the following types of networks: 

- four originating networks (where the calling party is connected) 

Tele Danmark, Telecom Eireann, Tango and Comviq 

- two serving and service networks have implemented the ETNS 

translation capabilities (Tele2 Europe, Interoute), (which also act 

as originating networks in respect of their indirect access custom-

ers) 

- several terminating networks where the ETNS subscriber is the 

called party 
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Network architecture for ETNS trial service 

Two operators (Interoute and Tele2) have implemented the serving and service 

network functions. The two networks are pan-European long-distance carriers 

with several Points of Presence (PoPs). The originating networks can be any local 

loop operators in Europe (or in the world). 

The terminating networks are not directly aware of the trial as calls route to them 

transparently. 

Originating networks (involved in the trial) have implemented in their routing ta-

ble the CC 388 and have routed ETNS calls (+00 388 calls) to either Tele2 or 

Interoute. 

Operational aspects were defined as follows for the trial 
ETO has acted as administrator, registrar, and project manager for the trial. ETO 

has achieved number allocation through usual communication tools and managed 

it with usual office tools according to a simplified procedure that it has developed. 
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A charging scheme was defined for the trial where the calling party pays a flat rate 

in order for the originating network to recover its costs. 

We implemented number portability between SPs during the trial. 

Point 8: The results of any testing done with network operators from outside 

of Europe as a part of the ETNS trial. Such testing is encouraged by ITU-

Q1/2. 

As mentioned in the response to point 2, Interoute UK and Interoute USA have 

conducted several specific tests during the field trial about incoming calls towards 

ETNS and about outgoing calls (to terminate an ETNS number outside Europe). 

Test about “Incoming calls towards ETNS number”: 

In early February 1999, Interoute configured a network test in which they enabled 

access to the ETNS trial from a selected audience within their own North Ameri-

can network. Under the ETNS trial requirements, Interoute immediately routed 

any telephone calls prefixed with 388 CC without any further action by Interoute 

UK. 

In conclusion, Interoute USA managed to make ETNS calls to both serving net-

works test numbers (Tele2 and Interoute). This was not only from their switch test 

telephone lines, but also from some of their own USA calling card customers (that 

is three-stage dialling). Echo and PDD (Post Dialling Delay) were also tested un-

der this scenario and proved to be within acceptable limits. Interoute USA proved 

that all +388 388 XXXX codes all worked to their respective services 

Test about “Outgoing calls” (where ETNS subscriber is not located in Eu-

rope): 

In the opposite direction (that is Europe to USA), Interoute UK reversed the pro-

gramming of the +388 388 0000 code for a period of one day in which we 

terminated this number to the Interoute USA network itself. Thus, when Interoute 

routed any ETNS +388 number from Interoute UK to the USA, the ETNS number 

would terminate at their North American office switchboard. 

In conclusion, Interoute UK was able to test calls to the ETNS test numbers of 

both serving networks from outside the Europe. 
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Point 9: Further details support the statement made during the ETNS tutori-

al that “… there will be no impact of ETNS on other networks”, e.g. the 

necessity for technical modifications or unusual operational procedures in 

network not part of the ETNS 

The only modification for these other networks is equivalent to the addition of any 

new international country code. 

Point 10: A written confirmation that the ETNS country code “388” will not 

ever be used for Global Services, e.g., IFS, to which E.164 resources are al-

ready assigned or currently being study for the appropriateness of an 

assignment 

Done 

Point 11: A written confirmation that if a service being offered by the ETNS 

country code “388” becomes a Global Service, that the European service 

providers will evolve their pan-European service into the Global Service and 

its Global Service code. This confirmation should include a description by 

which such an evolution occur 

Done 

Point 12: A determination of whether the ETNS requires the assignment of 

Rec.E.212 International Mobile Station Identities (IMSI) resources. 

For mobility services ETNS will require the assignment of ITU-T Recommenda-

tion E.212 resources in the usual way. 

CONCLUSION 
The source countries request that ITU-T now assigns ITU-T Recommendation 

E.164 Country Code 388 for the provision of the ETNS and makes an appropriate 

entry in the list of E.164 Country Codes and in the ITU-T Operational Bulletin. 
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Annex D CONTRIBUTION TO ITU ON PROJECT 27 

 
UIT - Secteur de la normalisation des télécommunications 
ITU - Telecommunication Standardization Sector 
UIT - Sector de Normalización de las Telecomunicaciones 
 

}Commission d'études  ,Study Group,Comisión de Estudio   2 
}Contribution tardive,Delayed Contribution  ,Contribución tardía  D.xxx  

  
}Texte disponible seulement en  ,Text available only in,Texto disponible solamente en   E 

 
Source: Austria, Belgium, Bulgaria, the Czech Republic, Denmark, Finland, France, 
Germany, Greece, Hungary, Ireland, Italy, Luxembourg, the Netherlands, Norway, 
Poland, Portugal, the Republic of Croatia, the Republic of Slovenia, the Slovak Re-
public, Spain, Sweden, Switzerland and the United Kingdom (this is a provisional 
list using the source list for Delayed Document D.253 on CC 388 to the SG2 meeting 
in May 1999)36 
 
Title:    CRITERIA FOR THE ASSIGNMENT OF 
           REGIONAL GEOGRAPHIC COUNTRY CODES (CCs) 
 
Introduction 
 
At the meeting in May 1999, ITU-T SG2 decided to extend the conditional reservation of 
Country Code (CC) 388 for the European Telephony Numbering Space (ETNS) until the 
SG2 meeting in March 2000. SG2 also decided that it would make no assignment of a 
regional CC until it had achieved agreement on the criteria for such assignment. The cri-
teria for such assignment are the objective of project 27 of the Q1/2 work programme. 
Project 27 was created at the SG2 meeting in May 1997 following the Delayed Contribu-
tion D.77 of that meeting with proposals for revision of E.164.1 with respect to regional 
geographic CCs. The source of D.77 consisted of 16 European countries. 
 
 
Rationale of regional geographic CCs 
 
Internationalisation of economic and political activities brings internationalisation of tele-
communication services and their applications. This internationalisation is reflected in 
numbering for telecommunication services: a development of use from national number-
ing schemes to global numbering schemes has started and will continue. Similarly, the 
trend towards regional groupings with varying levels of economic and political integra-
tion (such as ASEAN, MERCOSUR, the EU and so on) demonstrates that there is an 
increasing demand for regional services for which numbering resources will be required. 
The regional numbering schemes thus act as facilitators of internationalisation. 
 
 

                                                      
36 Contact: Steve Roberts, Deputy Director, ETO, Strandboulevarden 92, 2100 København Ø, Denmark, Telephone: +45 

35 43 80 05, Facsimile: +45 35 43 60 05, Electronic Mail: Steve@ETO.DK 
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Definition of a (shared) regional geographic CC 
 
A (shared) regional geographic CC is a (shared) CC assigned to a group of at least four 
ITU or UN recognised countries that is not identified by one integrated numbering plan. 
The regional numbering plan based on the (shared) regional geographic CC coexists in 
parallel to national numbering plans or integrated numbering plans of those countries. 
 
 
The choice between full and shared regional geographic CCs 
 
A full regional geographic CC is applicable if both of the following conditions are met: 
 
a) the group of countries have at least 200 million inhabitants 
 
b) the intention is to use the CC for at least five different service access codes identify-

ing different types of public correspondence services. 
 
If one of the conditions, a or b, is not met then a shared regional geographic CC, consist-
ing of a CC and one additional digit, is applicable. 
 
If both conditions, a and b, are not met then a shared regional geographic CC, consisting 
of a CC and two additional digits, is applicable. 
 
 
Criteria for reservation 
 
A group of ITU or UN recognised countries has a (shared) regional geographic CC re-
served if the following criteria are met: 
 
1. The same group of countries, possibly together with one or more other countries, is 

not already identified by one integrated numbering plan. 
 
2. None of the countries of the group is participating in more than one other group of 

countries that have a (shared) regional geographic CC reserved or assigned. 
 
3. The TSB has received the application for the reservation of the (shared) regional geo-

graphic CC. 
 
4. Activation of numbers in the range of the (shared) regional geographic CC will start 

within three years. 
 
5. The (shared) regional geographic CC will not be used for global services for which 

(shared) CCs have been reserved or assigned. 
 
6. The (shared) regional geographic CC will facilitate access to public correspondence 

services in principle from all the countries of the group and in exceptional cases from 
at least two of the countries of the group. 

 
7. The use of the (shared) regional geographic CC enables an appropriate, efficient and 

effective provision of public correspondence services. 
 
8. There is evidence of demand for these public correspondence services. 
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9. The administration of the regional numbering plan will reside with one body in which 
all countries of the group co-operate. 

 
 
Criteria for assignment 
 
A group of ITU or UN recognised countries is assigned a (shared) regional geographic 
CC, which the ITU has previously reserved, if the following criteria are met: 
 
1. The criteria for reservation are still being met. 
 
2. A written statement signed by all participating countries that activation of regional 

numbers in the range of the (shared) regional geographic CC will start within half a 
year. 

 
 
Procedures for migration from regional to global services 
 
After assignment of the (shared) regional geographic CC, a (shared) CC may be assigned 
to a new global service. In that case, if a regional service being offered by using the 
(shared) regional CC fits the global service definition, migration will have to take place 
from the regional service to the global service. The procedures for migration shall fulfil 
the following conditions: 
 
1. Regional numbers for the regional service concerned will no longer be assigned once 

the (shared) CC for the global service has been assigned. 
 
2. ITU will be sent a confirmation and a description of the migration within half a year 

after assignment of the (shared) CC for the global service. 
 
3. Migration shall be completed in principle within three years after assignment of the 

(shared) CC for the global service and in exceptional cases within five years. 
 
 
Criteria for reclamation 
 
A reserved or assigned (shared) regional geographic CC may be reclaimed from a group 
of ITU or UN recognised countries, if at least one of the following conditions apply: 
 
1. The criteria for reservation are no longer met. 
 
2. During the period from half a year after assignment of the (shared) regional geo-

graphic CC, no numbers in the range of the (shared) CC are active. 
 
3. In case of migration from regional to global services, the conditions for the migration 

procedures are not fulfilled. 
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Annex E DEFINITIONS 

Administration of the ETNS: establishment of the ETNS conventions (and 

changes to them). 

Assisted Network: a public or corporate network that routes all the calls to ENs 

towards a SgN it has agreement with in order to complete the call. 

Called party: a party that terminates a call to an EN. The Called party may be the 

ETNS subscriber to the EN, an entity delegated by the ETNS subscriber or 

terminating equipment of the SP (such as recorded announcement equip-

ment). 

Calling party: a party that dials an EN. 

ESI designations: the ESIs, the specific structure of the associated ENs and the 

specific conditions attached to each of the ESIs. 

ETNS conventions: set of rules needed for management of the ETNS. They are 

composed of three elements: the ETNS definition, the ESI designations, 

and the rules for management of the ETNS. 

ETNS country: a CEPT country participating in the ETNS. 

ETNS registrar database: the database managed by the Registrar where all data, 

both administrative and operational, for each European number are regis-

tered. 

ETNS translation database: a database, which, in the call process, translates the 

EN into a RN. 

European Number (EN): a number from the ETNS. 

Management of the ETNS: the whole of the administration, registration, and ad-

visory function for the ETNS. 

Originating network: a network, either assisted or serving, to which the calling 

party is connected. 

Registration: the assignment of the ENs from designated ESIs, surveillance of 

the usage conditions and withdrawal of assigned ENs 
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Routing Number (RN): an E.164 number used to route to the service exchange. 

It can also identify the called party or the ETNS SP for routing purposes. 

Service exchange: an exchange of the Service Network that triggers the provision 

of the service on reception of the RN, and then forwards the call. 

Service network: a network that operates one or more service exchange(s). 

ETNS Service Provider (SP): an entity that provides one or more ETNS ser-

vice(s) to its ETNS subscribers on a contractual basis. In addition, during 

the process of an ETNS call to a CN, it provides translation of the RN into 

the TN. 

Serving exchange: an exchange, in the SgN, that can interrogate directly or indi-

rectly an ETNS translation database to get a RN related to the EN, and 

then forward the call. 

Serving Network (SgN): a network with one or several serving exchange(s). A 

SgN, contrary to an Assisted Network, can analyse the whole EN through 

database dip. 
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Annex F LIST OF ABBREVIATIONS 

CC Country Code 

CEPT European Conference of Postal and Telecommunications Ad-

ministrations 

CERP European Committee on Postal Regulation 

CEU Commission of the European Union 

CLI Calling Line Identification 

CN Corporate Network 

DDI Direct Dialling In 

DI Domain Identity 

DSN Domain Specific Number 

DTMF Dual Tone Multi-Frequency 

EAC European Application of CN access 

EAN European Access Number 

ECC European Country Code 

ECMA Association for Standardising Information and Communication 

Systems 

ECTEL The European Telecommunications and Professional Electronic 

Industry 

ECTRA European Committee for Telecommunications Regulatory Af-

fairs 

ECTRA/PT N ECTRA Project Team on Numbering 

ECTUA European Council of Telecommunications Users Association 

EIG European Interest Group 
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EIIA 

EN 

European Information Industry Association 

European Number 

EIRN: European Internet Roaming Number 

EMCN: European Mass Calling Number 

ENF European Numbering Forum 

ENTF ETSI Numbering Task Force 

EPGN European Portable GSM Number 

EPN European Paging Number 

ERC 

ESC 

ESI 

ESN 

European Radio-communications Committee 

European Service Code 

European Service Identity 

European Subscriber Number 

ERMES  European Radio Message System 

ESatN European Satellite Number 

ESI  European Service Identifier 

ETNO European Public Telecommunications Network Operators’ As-

sociation 

ETNS European Telephony Numbering Space 

ETO European Telecommunications Office 

ETR European Technical Report 

ETS European Telecommunication Standard 

ETSI European Telecommunications Standards Institute 

ETSI STC 

NA2 

ETSI Sub Technical Committee Network Aspects 2 
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EU European Union 

EVN: European VoIP Number 

GSM Groupe Speciale Mobile 

IN Intelligent Network 

INTUG International Telecommunications Users Group 

IP Internet Protocol 

ISDN Integrated Services Digital Network 

ISP Internet Service Provider 

ISUP ISDN Signalling User Part 

ITU International Telecommunication Union 

ITU-T Telecommunication Standardisation Sector of ITU 

IVR Interactive Voice Response unit 

MoU Memorandum of Understanding 

N(S)N National (Significant) Number 

NANP North American Numbering Plan 

NDC National Destination Code 

NMT Nordic Mobile Telephone  

NRA National Regulatory Authority 

PEN Personal European Number 

PISN Private Integrated Services Networks 

PNP Private Numbering Plan 

PSTN Public Switched Telephone Network 

QoS Quality of Service 
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R Registrar 

RN 

SAC 

SgN 

Routing Number 

Service Access Code 

Serving Network 

SCP Service Control Point 

SN 

SP 

Subscriber Number 

Service Provider 

SPC 

TN 

UAN 

UIFN 

Stored Program Control 

Terminating Number 

Universal Access Number 

Universal International Freephone Number 

SSP Service Switching Point 

VoIP Voice Over IP 

VPN Virtual Private Network 
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